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Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID:  1030Y Vendor ID: 1742 HERBST CONSTRUCTION, INC. Contract ID:  1030Y Vendor ID: 1742 HERBST CONSTRUCTION, INC.
Est Number: 0008 Pay Period End Date:  03.20.2015 Est Number: 0008 Pay Period End Date:  03.20.2015
Contract Location: Total to Date  Prev to Date This Estimate
AUBURN - S. JCT N-67 Estimate Type: PROG Current Contract Amt Total Earnings $136,773.98 $130,207.18 $6,566.80
$122,398.30 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $136,773.98 $130,207.18 $6,566.80
ontractor: Date Lot 12.13.2012 $125.151.00 Retainage $.00 $.00 $.00
HERBST CONSTRUCTION, INC. ate Let: Lo, Escrow Amount $.00 $.00 $.00
16022 HWY 75 . Date EAW"’“dej- ;izzgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .22. .
PO BOX 728 : 112% Net Earnings $136,773.98  $130,207.18 $6,566.80
Date Notice for Work to )
Begin: 09.15.2014 % Time Comp
LE MARS |A 51031-0728 gin: - 991 979  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 09.15.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 03.20.2015 Disincentives $.00 $.00 $.00
(712)546-5653 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
AMERICAN CONTRACTORS INDEMNITY COMPAI p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
NEMAHA ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13030 000 STR-75-1(1013) 075 28.34 29.37 BRIDGE Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $136,773.98 $130,207.18 $6,566.80
Project Manager District Engineer
Jasa, Bill 03.23.2015 Mueting, Curt 03.23.2015
Construction Engineer Controller
Halstead, Kerri 03.23.2015 Burling, Laurie 03.24.2015
Controller
Burling, Laurie 03.24.2015
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Contract ID:  1030Y Vendor ID: 1742 HERBST CONSTRUCTION, INC. Contract ID:  1030Y Vendor ID: 1742 HERBST CONSTRUCTION, INC.
Est Number: 0008 Pay Period End Date:  03.20.2015 Est Number: 0008 Pay Period End Date:  03.20.2015
Prpsi Proj 1. Contracted 2. Cu.rrent Prps| Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STATION 1041+29.00 0007 0007 6617.26 200.00 4.000 800.00
0001 0001 0030.60 4,500.00 1.000 4,500.00 CONCRETE REPAIR Sy 4.000 800.00
MOBILIZATION LS 1.000 4,500.00 12.095 2,419.00
1.000 4,500.00 0.000 0.00
0.000 0.00
GROUP 6A BRIDGE AT STATION 115+40.00 Contracted 1,400.00
0002 0002 6005.31 95.00 130.100 12,359.50 Current 1,400.00
PREFORMED SILICONE JOINT, TYPE A LF 130.100 12,359.50 In place 3,019.00
130.100 12,359.50 This Estimate 0.00
0.000 0.00 GROUP 6B BRIDGE AT STATION 121+75.00
0003 0003 6010.26 900.00 22.300 20,070.00 0008 0008 0030.60 600.00 1.000 600.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 22.300 20,070.00  MOBILIZATION LS 1.000 600.00
22.300 20,070.00 1.000 600.00
0.000 0.00 0.000 0.00
0004 0004 6030.00 12,000.00 1.000 12,000.00 0009 0009 6617.26 400.00 1.500 600.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 12,000.00 CONCRETE REPAIR sSY 1.500 600.00
1041429.00 1.000 12,000.00 10.964 4,385.60
0.000 0.00 0.000 0.00
0005 0005 6131.50 2.50 2,391.000 5,977.50 GROUP 6B BRIDGE AT STATION 121+75.00 Contracted 1,200.00
EPOXY COATED REINFORCING STEEL LB 2,391.000 5,977.50 Current 1.200.00
2,391.000 5,977.50 In place 4,985.60
0.000 0.00 This Estimate 0.00
4002 4002 6960.02 1,047.30 0.000 0.00 GROUP 6C BRIDGE AT STATION 129+30.00
ADDITIONAL WORK LS 1.000 1,047.30 0010 0010 0030.60 600.00 1.000 600.00
1.000 1,047.30  MOBILIZATION LS 1.000 600.00
0.000 0.00 1.000 600.00
GROUP 6 BRIDGE AT STATION 1041+29.00 Contracted 54,907.00 0.000 0.00
Current 55954.30 0011 0011 6617.26 400.00 1.500 600.00
In place 55,954.30 CONCRETE REPAIR SY 1.500 600.00
This Estimate 0.00 15.449 6,179.60
GROUP 6A BRIDGE AT STATION 115+40.00 10.532 4,212.80
0006 0006 0030.60 600.00 1.000 600.00 GROUP 6C BRIDGE AT STATION 129+30.00 Contracted 1,200.00
MOBILIZATION LS 1.000 600.00 Current 1.200.00
1.000 600.00 In place 6,779.60
0.000 0.00

This Estimate

4,212.80
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Contract ID:  1030Y Vendor ID: 1742 HERBST CONSTRUCTION, INC. Contract ID:  1030Y Vendor ID: 1742 HERBST CONSTRUCTION, INC.
Est Number: 0008 Pay Period End Date:  03.20.2015 Est Number: 0008 Pay Period End Date:  03.20.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6D BRIDGE AT STATION 151+82.00 0019 0019 0002.28 0.46 9,200.000 4,232.00
0012 0012 0030.60 600.00 1.000 600.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 9,200.000 4,232.00
MOBILIZATION LS 1.000 600.00 10,025.000 4,611.50
1.000 600.00 0.000 0.00
0.750 450.00 0020 0020 0002.30 0.46 1,800.000 828.00
0013 0013 6617.26 400.00 1.500 600.00 PAVEMENT MARKING REMOVAL LF 1,800.000 828.00
CONCRETE REPAIR SY 1.500 600.00 2,582.000 1,187.72
4.760 1,904.00 0.000 0.00
4.760 1,904.00 0021 0021 0002.44 0.42 9,200.000 3,864.00
GROUP 6D BRIDGE AT STATION 151+82.00 Contracted 1,200.00 ;i’:{'\IF;ORARY PAVEMENT MARKING, TYPE LF 12’522'888 2'32‘2"22
Current 1,200.00 ' ' ’ '
In place 2,504.00 0.000 0.00
This Estimate 2,354.00 0022 0022 0002.47 0.46 9,200.000 4,232.00
GROUP 10 GENERAL ITEMS TEMPORARY PAVEMENT MARKING SURFACE LF 9,200.000 4,232.00
0014 0014 0001.08 0.50 4,100.000 2,050.00 PREPARATION 0.000 0.00
BARRICADE, TYPE II BDAY 4,100.000 2,050.00 0.000 0.00
6,814.000 3,407.00 0023 0023 0002.85 40.00 22.000 880.00
0.000 0.00 TUBULAR POST EACH 22.000 880.00
0015 0015 0001.10 4.00 144.000 576.00 27.000 1,080.00
BARRICADE, TYPE Il BDAY 144.000 576.00 0.000 0.00
520.000 2,080.00 0024 0024 0002.97 55.00 96.000 5,280.00
0.000 0.00 FLASHING ARROW PANEL DAY 96.000 5,280.00
0016 0016 0001.75 2.00 52.000 104.00 130.000 7,150.00
TEMPORARY SIGN DAY EACH 52.000 104.00 0.000 0.00
6.000 12.00 0025 0025 0003.10 300.00 6.000 1,800.00
0.000 0.00 FLAGGING DAY 6.000 1,800.00
0017 0017 0001.90 1.00 1,572.000 1,572.00 0.000 0.00
SIGN DAY EACH 1,572.000 1,572.00 0.000 0.00
2,971.000 2,971.00 0026 0026 0003.50 30.00 950.000 28,500.00
0.000 0.00 CONCRETE PROTECTION BARRIER LF 0.000 0.00
0018 0018 0001.99 2.00 288.000 576.00 0.000 0.00
CONTRACTOR FURNISHED SIGN DAY EACH 288.000 576.00 0.000 0.00
260.000 520.00 0027 0027 0003.56 5.00 950.000 4,750.00
0.000 0.00 RELOCATE CONCRETE PROTECTION BARRIER LF 950.000 4,750.00
950.000 4,750.00
0.000 0.00
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Contract ID:  1030Y Vendor ID: 1742 HERBST CONSTRUCTION, INC.
Est Number: 0008 Pay Period End Date:  03.20.2015
. 1. Contracted 2. Current
Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0028 0028 0030.10 6,000.00 1.000 6,000.00
MOBILIZATION LS 1.000 6,000.00
1.000 6,000.00
0.000 0.00
4001 4001 0003.50 26.00 0.000 0.00
CONCRETE PROTECTION BARRIER LF 950.000 24,700.00
Use of State Owned Concrete Protection Barriers 950.000 24,700.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 65,244.00
Current 61,444.00
In place 63,531.48
This Estimate 0.00
Totals for contract Contracted 125,151.00
Current 122,398.30
In place 136,773.98

This Estimate 6,566.80



